

Infrastructure Works Program – September and October 2019

All planned works are subject to weather conditions and other competing priorities. Please note that the information listed in the 'Potential Interruptions' section is general information and does not override the information that is provided to Emergency Services personnel, bus companies etc.

Facilities				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Causeway South	Amenity upgrade	Mid October 2019	Late November 2019	Closure of toilets while work is undertaken. Portable toilets will be provided while amenity is closed.
Yeppoon foreshore	Amenities refurbishment - repairs to doors, new screening, seamless floors and repainting of amenity internally and externally	Early October 2019	Late October 2019	Closure of toilets while work is undertaken. Redirect public to the amenities located in Appleton Park and northern section of Yeppoon Foreshore.
Yeppoon Town Hall	Rust rectification works	Mid October 2019	Mid December 2019	Minimal interruptions or impact on public
Lions Park, Emu Park	Additional playground equipment	Early September 2019	Early November 2019	Partial closure of park during installation
Daniel Park, Cooe Bay	Relocation of space net	Mid October 2019	Late November 2019	Minimal disruption to park use
Projects				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Capricorn Coast Memorial Parklands	Internal earthworks, roadworks, carparks, burial areas, landscaping, amenities and services	Early August 2018	Mid-December 2019	Minimal interruptions or impact on public

Projects cont				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Emu Park Foreshore - Kerr Park	Refurbishment of park, including new playground and shade structure, picnic shelters, BBQs, pathways and landscaping	Mid-June 2019	Mid-December 2019	No access to park during construction works. Some disruption to parking in the vicinity.
Appleton Drive Bridge, Yeppoon	Repairs to concrete bridge piers	Mid-September 2019	Late November	Minimal interruptions or impact on public
Yeppoon Sewage Treatment Plant	Upgrade to plant capacity	Mid-August 2018	Late October 2019	Minimal interruptions or impact on public
Rural Roads				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Lake Mary Road, Lake Mary (Ch: 12.00 km to Ch: 18.00 km)	Upgrade from unformed to formed gravel standard	Mid September 2019	Mid January 2020	Traffic management and detours during the construction period
Thompson Point Road, Nankin	Boat ramp access road	Mid September 2019	Late September 2019	Traffic management and detours during the construction period
Paddy Swamp Road, Maryvale Between Evans & Ingrey Roads	Upgrade to B-Double standard	Early October 2019	Early December 2019	Traffic management and detours during the construction period

Urban Roads				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Morris Street, Yeppoon	Reconstruction from John Street to Figtree Creek	Early June 2019	Late September 2019	Traffic management and detours during the construction period
Fig Tree Creek, Yeppoon	Bank protection at rear of 8 Fig Treet Street	Late September 2019	Late January 2020	Minimal interruptions or impact on public
Matthew Flinders Drive, Cooe Bay	Upgrade of road to Urban Collector	Late September 2019	Mid June 2020	Traffic management and detours during the construction period
Kemp Beach, Scenic Highway, Yeppoon to Wildin Way, Mulambin	Stages 5 and 6 of shared path	Mid August 2019	Mid December 2019	Traffic management and detours during the construction period
Hill Street, Emu Park Library to boat ramp	Shared path	Mid August 2019	Mid October 2019	Minimal interruptions or impact on public
Barmaryee Road, Yeppoon (Oak tree to sports complex)	Shared Path	Mid October 2019	Late March 2020	Minimal interruptions or impact on public
Adelaide Park Road, Yeppoon St Brendans gates 1 to 3	Road upgrade	Mid September 2019	Mid February 2020	Traffic management and detours during the construction period
Various bus shelters	Equitable access upgrades	Early October 2019	Late January 2020	Traffic management during construction period
Yeppoon CBD and lagoon	Regulated parking	Early August 2019	Mid September 2019	Minimal interruptions or impact on public
Various locations	Street lighting program - fitting replacements	Early October 2019	Late January 2020	Traffic management during construction period

Water and Sewerage Construction				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Bright Street, Emu Park	Sewer construction	Late September 2019	Late October 2019	Minimal interruptions or impact on public
Fountain Street, Emu Park	Watermain replacement	Mid June 2019	Mid June 2019	Traffic management and detours during the construction period
Stevenson and Barnes Street, Barlows Hill	Stormwater overflow works	Late October 2019	Early December 2019	Minimal interruptions or impact on public
Water and Sewerage Operations				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Emu Park Sewage Treatment Plant	Replace effluent switch board	Mid October 2019	Mid February 2020	No interruptions to public
Hawke Street, Emu Park - pump station	Upgrade, new building, pumps, pipes, electrical, generator	Late September 2019	Late June 2020	Minimal interruptions to public
Mt Charlton	Pipework and valves	Late October 2019	Mid June 2020	Minimal interruptions to public
Meikleville WPS	Replace switchboards, pumps, genset and pipework	Late September 2019	Mid January 2020	Minimal interruptions to public
Waste Operations				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Transfer stations	Building improvements and safety works	Late October 2019	Late May 2020	Minimal interruptions to public