

Infrastructure Works Program – January and February 2020

All planned works are subject to weather conditions and other competing priorities. Please note that the information listed in the 'Potential Interruptions' section is general information and does not override the information that is provided to Emergency Services personnel, bus companies etc.

Facilities				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Yeppoon Town Hall	Rust rectification works	Mid April 2020	Late June 2020	Minimal interruptions or impact on public
Various locations	Bus shelter upgrades	Early October 2019	Late March 2020	Minimal interruptions or impact on public
Foreshore Amenities Upgrade	Door repairs and repainting	Early March 2020	Late March 2020	Users to be redirected to amenities located at amphitheater and stage area
Projects				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Yeppoon Sewage Treatment Plant	Upgrade to plant capacity	Mid August 2018	Late February 2020	Minimal interruptions or impact on public
Emu Park Foreshore - Kerr Park	Refurbishment of park, including new playground and shade structure, picnic shelters, BBQs, pathways and landscaping	June 2019	Early February 2020	No access to park during construction works. Some disruption to parking in the vicinity. Progressive access to facilities as they are completed is anticipated

Rural Roads				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Paddy Swamp Road, Maryvale Between Evans & Ingrey Roads	Upgrade to B-Double standard	Mid November 2019	Mid March 2020	Traffic management and detours during the construction period
Urban Roads				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Matthew Flinders Drive, Cooe Bay	Upgrade of road to Urban Collector	Early January 2020	Mid July 2020	Traffic management and detours during the construction period
Barmaryee Road, Yeppoon (Oak tree to sports complex)	Shared Path	Mid November 2019	Early June 2020	Minimal interruptions or impact on public
Adelaide Park Road, Yeppoon St Brendans gates 1 to 3	Road upgrade	Mid September 2019	Mid February 2020	Traffic management and detours during the construction period
Various bus shelters	Equitable access upgrades	Late Nov 2019	Late March 2020	Traffic management during construction period
Various locations	Street lighting program - fitting replacements	Early February 2020	Late March 2020	Traffic management during construction period
Whitman Street, Yeppoon	Reconstruction	Late February 2020	Mid June 2020	Traffic management and detours during the construction period

Urban Roads				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Anzac Parade, Yeppoon	Correct low spots in pavement, relay K & C and install pram ramp	Late January 2020	Late February 2020	Traffic management during construction period
Taranganba Road (between Alse and Ivey Street West)	Shared path	Early December 2019	Late January 2020	Traffic management during construction period
Fig Tree Creek, Yeppoon	Bank protection at rear of 8 Fig Treet Street	Late October 2019	Late May 2020	Minimal interruptions or impact on public
Water and Sewerage Construction				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Fountain Street, Emu Park	Watermain replacement	Mid June 2019	Late March 2020	Traffic management and detours during the construction period
Ogmore	Final stages of water reticulation pipe renewal	Late January 2020	Late February 2020	Minimal interruptions or impact on public
Various locations	Inlet upgrades	Early December 2019	Early March 2020	Minimal interruptions or impact on public

Water and Sewerage Operations				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Mt Charlton	Pipework and valves	Early February 2020	Late April 2020	Minimal interruptions to public
Meikleville WPS	Replace switchboards, pumps, genset and pipework	Mid January 2020	Late March 2020	Minimal interruptions to public
Woodbury WTP, Emu Park and Yeppoon STP	Security upgrades	Late February 2020	Mid June 2020	Minimal interruptions to public
Waste Operations				
Work Location	Work Description	Start Date	Expected Completion Date	Potential Interruptions
Transfer stations	Building improvements and safety works	Late February 2020	Late May 2020	Minimal interruptions to public