

Infrastructure Works Program – May to June 2020

All planned works are subject to weather conditions and other competing priorities. Please note that the information listed in the 'Potential Interruptions' section is general information and does not override the information that is provided to Emergency Services personnel, bus companies etc.

| Facilities | | | | |
|-----------------------------|---|------------------|--------------------------|--|
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Yeppoon Town Hall | Rust rectification works | Early April 2020 | Late June 2020 | Minimal interruptions or impact on public |
| Foreshore Amenities Upgrade | Door repairs and repainting | Late April 2020 | Late May 2020 | Users to be redirected to amenities located at amphitheater and stage area |
| Rural Roads | | | | |
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Greenlake Road | Upgrade to sealed standard at Lake Mary Road intersection | Mid April 2020 | Late June 2021 | Traffic management and detours during the construction period |
| Bungundarra Road | seal curve widenings to accommodate B-doubles | Mid May 2020 | Late June 2020 | Traffic management and detours during the construction period |
| Old Byfield Road | Upgrade to sealed standard at Lake Mary Road intersection | Late May 2020 | Late July 2020 | Traffic management and detours during the construction period |

| Urban Roads | | | | |
|---|---|---------------------|--------------------------|---|
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Matthew Flinders Drive, Cooe Bay – Stage 1 | Upgrade of road to Urban Collector | Early January 2020 | Mid July 2020 | Traffic management and detours during the construction period |
| Barmarye Road, Yeppoon (Oak tree to sports complex) | Shared Path | Mid November 2019 | Mid May 2020 | Minimal interruptions or impact on public |
| Various bus shelters | Equitable access upgrades | Late Nov 2019 | Late May 2020 | Traffic management during construction period |
| Various locations | Street lighting program - fitting replacements | Early February 2020 | Late May 2020 | Traffic management during construction period |
| Whitman Street, Yeppoon | Reconstruction | Mid March 2020 | Mid July 2020 | Traffic management and detours during the construction period |
| Tanby Road | Construct 770m of shared path missing links | Late May 2020 | Mid July 2020 | Minimal interruptions or impact on public |
| Hill Street, Emu Park | car park adjacent to shared path | Mid April 2020 | Mid May 2020 | Minimal interruptions or impact on public |
| Water and Sewerage Construction | | | | |
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Fountain Street, Emu Park | Watermain replacement | Mid June 2019 | Late March 2020 | Traffic management and detours during the construction period |
| Ogmore | Final stages of water reticulation pipe renewal | Mid May 2020 | Late May 2020 | Minimal interruptions or impact on public |
| Various locations | Inlet upgrades | Early December 2019 | Late April 2020 | Minimal interruptions or impact on public |

| Water and Sewerage Construction | | | | |
|--|--|--------------------|---------------------------------|---|
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Homemaker Centre | Replace rising main | Late March 2020 | Late May 2020 | Minimal interruptions or impact on public |
| Grace Court | Sewer works | Late May 2020 | Early June 2020 | Minimal interruptions or impact on public |
| Arthur Street | 300GM upgrade | Early June 2020 | Late Feb 2021 | Minimal interruptions or impact on public |
| Water and Waste Operations | | | | |
| Work Location | Work Description | Start Date | Expected Completion Date | Potential Interruptions |
| Emu Park Sewage Treatment Plant | Replace effluent switch board | Early April 2020 | End June 2020 | No interruptions to public |
| Hawke Street, Emu Park - pump station | Upgrade, new building, pumps, pipes, electrical, generator | Early April 2020 | Late July 2020 | Minimal interruptions to public |
| Mt Charlton | Pipework and valves | Mid March 2020 | Late June 2020 | Minimal interruptions to public |
| Transfer stations | Building improvements and safety works | Late February 2020 | Late June 2020 | Minimal interruptions to public |
| Meikleville WPS | Replace switchboards, pumps, genset and pipework | Mid January 2020 | Early May 2020 | Minimal interruptions to public |
| Woodbury WTP, Emu Park and Yeppoon STP | Security upgrades | Mid April 2020 | Late June 2020 | Minimal interruptions to public |